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January 26, 2001

US EPA Region VIII

Attn. Mr. Paul Peronard, SEPR-EP
On-Scene Coordinator

999 18th Street, Suite 500

Denver, CO. 80202-2466

501 Mineral Avenue

Libby, MT 59923

RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Progress Report for the period January 5, 2001 through
January 26, 2001.

Dear Mr. Peronard:

Per the above referenced Unilateral Administrative Order, please find attached a progress
report describing the activities that occurred during the period of January 5, 2001 through
January 26, 2001 at the Libby, Mt. Export Plant.

Please call if you have any questions concerning this submittal.

Sincerely,
\ Ve \x
Mr. Jim Stout %\S St
Site Project Manager
Attachment
cc: John Constan Montana DEQ
Ken Lund Holme, Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray Lidstrom URS
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January 26, 2001

US EPA Region VIII

Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator

999 18th Street, Suite 500

Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

Dear Mr. Peronard:

Progress Report for the Period of January 5, 2001 through January 26, 2001.

The Weekly Progress Report for the period of December 15, 2000 — December 28, 2000 was
submitted to the EPA and State on December 22, 2000.

At Export Plant

e Back-filling activities at the Export Plant have been discontinued for the season.

At Millwork West

o Millwork West personnel continued planer run.

e Hauled in crushed gravel to level unloading area in front of Planer Shop and to bring
loading area at railroad tracks up to grade.

e Restoration of Planer Shop nearly completed. Three rooms built per plan submitted to
City of Libby and EPA. Plumbing has been completed but the overall electrical
requirements have yet to be met.

e A letter indicating the restoration plans for the four buildings other than the Planer Shed
was submitted to the EPA on January 18, 2000.

e A quarter page ad indicating the Millwork West move continued in The Western News
newspaper.

e A television ad indicating the Millwork West move continued to run.

At Mine Disposal Site

e No progress to report.
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Problems and Issues

e Electrical requirements have yet to be clearly defined and, therefore, met for the Planer
Shed restoration.

Analytical Data Received
e None

Material Movement and Disposal

¢ None.
Health and Safety
e None.

Anticipated Developments Next Week
e Itis anticipated that all electrical requirements within the Planer Shed will be satisfied.
Planned Resolutions or Anticipated Problems

e Resolve electrical requirements within Planer Shed through discussions with City of
Libby, Millwork West, and electrical inspector.

Schedule

o Complete and submit draft of final report within 15 days after completion of all removal
actions required under the UAO.

Respectfully,

Lk Pt

. %’ G?v-. St
Jim Stout

Project Coordinator
Libby Asbestos Site

Attachments
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